Restoration Coordination Program Status of Projects and Programs -

&

March 26, 1999

Fund Total Amount | Funds Funds Funds

Appropriated Approved for | Obligated to Expended to
Projects' Date? Daie®

Sederal Bay-Delta Act | $85 million $85 millior: $73 million $ 9.6 million

1998 ' (7§ projects)

{funds available 11/97)

Federal Bay-Delta Act | $75 million $65 million £ 1.9 million §0

1999 (11 projects)

(funds available { 0/98) ,

TOTAL $ 160 million $ 150 million $74.9 nxllion* $ 0.6 million

93%)

(47%)

{6%)

! This column includes projects whicl: have gone through the CALFED projest selection process and have been approved by

Sccretary of Intzrior.

Ttis cobumn includes projects which have a signed sontract or interagency agreement.

3This column includes project tasks which have besr. constructed or completed, invoiced and paid.

“Total obligations are expected to increase by $30,000 to $60,000 by 9/30/99.

E—037220

E-037220



